APPROVED _ ,
Bruce Freeman Rail Trail Advisory Commitiee
January 3, 2008

Members present: Harry Beyer, Gerry Boyle, Elissa Brown, Jim Coutre, Dinny Mcintyre, Ken
Miller, Barbara Pike, Andrea Siani, Jim Terry

Members absent: none
Others present: Marcia Rasmussen and a number of citizens

Moved, seconded and voted 9-0: Elissa Brown was elected chair, and Barbara Pike was elected
clerk.

Minutes from December 6 were approved 9-0. Minutes from December 13 were corrected and
approved 9-0.

The committee thanked Jim Terry for his yeomar’s service as commitiee chair for the past tw
" years. '

Committee updates:

Question about whether VHB has sufficient information about the surface material for the 25%
design. :

Commient that there have bieen no recent discussions with MCI.

Comment that there will be articles on the Town Meeting warrant submitted by petition that relate
to the rail trail.

Clarification requested on the Freedom of information requests.

The NRC has continued its discussion of the ANRAD flagging until January 23. (Memo from
Delia Kaye was subsequently distributed via e-mail.)

Discussion of the rail crossing in West Concord center. Jim Shuris will be asked to discuss this
with the FRA (Federal Railroad Administration??7?)

VHB will have parts of the 25% design available at the meetings on January 17th and 24th.
Questions were asked about the culvert under Powder Mill Road and when, in the complete
design process, abutter concerns about privacy will be addressed.

The schedule leading up to Town Meeting was discussed.

The 25% design is due from VHB on January 31.

A public hearing will be held February 12 or 13, depending on room availability

Comments are due to VHB by February 19.

It is anticipated that VHB's final 25% design will be completed on March 5.

The Selectmen’s warrant hearing is scheduled for March 3. The Board of Selectmen will be
asked if they would hold a separate hearing for the rail trail articles at a later date, perhaps March
17th, in order {o incorporate any changes into the 25% design.

Committee meetings were scheduled for Jan. 17th and 24th and February 7th at 7:30 am.
Citizen comments were heard from Judy LaRocca, Bill Gluck, Jill Appel, Peter Flynn, Julie Melbin.
Meeting adjourned 8:51 am.

Barbara Pike, Clerk



